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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 441 Date: 18-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 801

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.01" Mostly overcast w/light drizzle

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Conducted a pre-survey for cable strand number 1 with District 4 surveyors/scanners Robert Dolan and
Juan Barahona. This scanning project will be related to the conventional surveying that will be done on
cable strand number 1 and subsequent cable scans.

- Assisted the District 4 surveyors/scanners Robert Dolan and Juan Barahona with scanning the Hinge K
pipe beams. Only one scanning view was done today taken from control point TWL270 which is at the top
of the existing E1 pier. The scanning operation began at 10:00am with overcast to partly cloudy skies. The
ambient temperature during the survey was 54F. The steel temperature was 63F taken with a infrared
thermometer at PP1EN8.5. The scanning survey ended at 11:00am under overcast skies with rain in the
vicinity. From TWL270 we tested the capability of the scanner by getting images up the catwalk near the
centerline of cable strand number 1 and scanning the tower tie back cables. We found that the closer to
the cable the better resolution will be achieved in the scan.

It should be noted that the Hinge K pipe beam protective covers were still over the end points to be
surveyed. This issue also makes it difficult to scan the pipes. ABF is aware of the issue and is addressing
other work at the W2 cap beam related to the cable secondary hauling system. I asked ABF
superintendent Scott Smith about the issue and he will try to do this task as soon as possible after the work
on the secondary hauling system is completed.

Attachment

Push pull pipe braces placed by MCM against the W2 cap beam along
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the W-Line.

North Hinge K pipe beam where the control point on the end of the
pipe is covered.

View of the W2 cap beam and Hinge K pipe beams that were scanned
today.

Floating and transfer arms for the secondary hauling system at the
south end of the W2 cap beam.

South Hinge K pipe beam where the control point on the end of the
pipe is covered.

View of the backspan catwalks that were scanned today from TWL270.
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